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Why	  is	  the	  LBNE	  35T	  Schedule	  
Important?	  

•  Schedule	  achieves	  purity	  by	  June	  24th	  (Phase	  1)	  
•  Need	  to	  prove	  the	  membrane	  technology	  for	  LAr	  
purity	  requirements	  

•  Already	  have	  begun	  the	  cryostat	  vendor	  selec:on	  
process	  for	  the	  far	  detector	  

•  Warm	  up	  September	  13th	  
•  Begin	  process	  for	  installa:on	  of	  TPC	  (Phase	  2)	  
•  This	  is	  THE	  test	  bed	  for	  far	  detector	  components	  
thus	  it	  must	  move	  forward	  (LAr	  1	  cancelled)	  
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Mechanical	  Techs	  
•  Current	  team	  
–  3	  FTE	  working	  in	  PC4	  

•  Kubinski,	  Najdzion,	  Healey	  (very	  apprecia:ve)	  
•  Installing	  piping	  

–  1	  FTE	  working	  MAB	  
•  Sum	  of	  MAB	  techs	  working	  on	  the	  hatch	  structure	  
•  AWer	  hatch	  is	  done	  con:nue	  at	  1	  FTE	  level	  on	  “overflow”	  piping	  
assemblies	  

–  0.25	  FTE	  working	  at	  PAB	  
•  Providing	  He	  leak	  checking	  services	  for	  pipe	  welded	  at	  PAB	  

•  Need	  4.25	  FTE	  mech	  tech	  effort	  to	  con:nue	  for	  4	  
months	  

•  Opera:ons	  and	  prepara:ons	  for	  Phase	  2	  consume	  2	  
FTE	  for	  the	  remainder	  of	  CY13	  
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Process	  Controls	  
•  Dan	  Markley’s	  group	  is	  providing	  hardware	  design,	  PLC	  
programming,	  HMI	  pictures,	  field	  wiring	  

•  2	  months	  engineering	  remain	  
•  2	  months	  technical	  work	  remains	  
•  2	  months	  field	  wiring	  remains	  
–  Field	  wiring	  is	  the	  weak	  link	  	  
–  Tim	  Mar:n	  is	  the	  only	  field	  tech	  in	  that	  group	  
–  Conflict	  with	  MicroBooNE	  likely	  for	  wiring	  

•  Expect	  0.25	  FTE	  from	  this	  group	  required	  aWer	  
commissioning	  for	  remainder	  of	  CY13	  
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DraWing	  

•  Currently	  using	  1.5	  FTE	  
•  Expect	  to	  fluctuate	  between	  1.5	  and	  2.5	  FTE	  
un:l	  June	  

•  Likely	  use	  0.5	  FTE	  for	  remainder	  of	  CY13	  for	  
Phase	  2	  development	  
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Engineering	  

•  With	  LAPD	  running	  smoothly,	  Tope	  is	  3/4	  :me	  
on	  the	  35T	  	  	  

•  Finishing	  piping	  construc:on,	  commissioning,	  
documen:ng	  the	  phase	  1	  run,	  preparing	  for	  
phase	  2	  would	  occupy	  Tope	  for	  the	  rest	  of	  
CY13	  	  
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